WORK ASSIGNMENT NO.
SITE NAME:

E & E JOB NO:

[}

CONFIDENTIAL

TECHNICAL STATUS REPORT

20-05-0P01

Colbert Landfill

'ZR6000

PREPARED BY: Lyle D. Diediker, Project Manager, Seattle
DATE: August 21, 1995
PERIOD: July 1995 (6/25/95 through 7/29/95)
COPIES: WAM: Neil Thompson, EPA, Region 10
PM: Jeff Villnow, E & E, Seattle
APM: Ron Karpowicz, E & E, San Francisco!
1. Progress Made This Reporting Period

There was no activity during this reporting period.

2. Issues to be Resolved
None.

3. Problem.Areas and Recommended Solutions
None.

4, Deliverables Submitted

None.

5. Activities Planned Next Reporting Period

None.

6. Key Personnel Changes

None.

7. Subcontracting

None.
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CONFIDENTIAL

8. Equipment Charges

None.

9. Travel
None.

10. Laboratory
None.

11. LOE/S Estimate o, '

Anticipated LOE/S for planned activities are: O LOE hours and
$0.00.

12. Hours Report

There were no professional and clerical hours charged during this
reporting period. S a .
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Table 2 _ .

ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-W9-0020
~ SUMMARY OF DIRECT LABOR BY P-GRADE
COLBERT LANDFILL

AS OF 29-JUL-95 ‘ .
CURRENT MONTH . ' -~ CURRENT CONTRACT YEAR . PROJECT TO DATE
LABOR REG 0T TOTAL  TOTAL REG 0T TOTAL TOTAL - REG 0T  TOTAL TOTAL
CODE HOURS HOURS HOURS DOLLARS  HOURS HOURS HOURS . DOLLARS HOURS ~ HOURS HOURS DOLLARS
P-4
P-3
P-2
P-1 .
T-2
T -
PROFESSIONAL
CLERICAL
TOTAL

NOTE: Total labor dollars include fringe, overhead, SG&A, and base fee.
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mnes CONFIDENTIAL
EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS i <:>
FOR PROJECT ZR6 FOR JUL 1995

Colbert Landfill VORK ASSIGNMENT: 20-05-0PO1

ACCOUNT NAME g VTHIS MONTH TO DATE

COMPUTER USAGE
COMMUNICATIONS

SAMPLE SHIPMENT COSTS
OUTSIDE SERVICES

POSTAGE & DELIVERY SERVICES
TEMPORARY HELP

COPY COSTS

TOTALS

.. . EQUIPMENT COS

EXPENDABLE MATERIALS&SUPPLIES -
OTHER RENTAL COSTS

TOTAL EQUIPMENT COSTS

TRANSPORTATION C

ALL OTHER COSTS EXCPT PERDIEM
PERIDIEM COSTS ‘

 TOTALS

BT
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